July 21, 2003

City of College Station
Public Works

PO Box 9973

College Station, TX 77840
Attn: Laura Harris

Re: Wolf Pen Creek Trail
Dear Laura,

As you know, G-Creek Construction has exceeded the original completion date for
the above referenced project. Our original scope for construction phase services
anticipated a 210 day construction schedule. Because we have exceeded this by
more than 2 ¥, months we have reached our cap on construction phase services.
We believe that the project should be completed within the next few months and
that we should be able to perform all construction phase services on an hourly
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Engineers & Constructors

5 basis with an amount not to exceed $3000. Please let us know if you have any
@ .

£ qugstions.
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Veronica J.B. Morgan, P.E.
Joel J. Mitchell, P.E.
Partner

Managing Partner

Cec. File

College Station, Texas 77840

511 University Dr. E., Suite 204
Office (979) 260-6963
Fax (979) 260-3564
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